GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED-Kurnool District- APRIs for CRR(Plain) Grant – Construction of bridge across Hundri River near Lakshmipuram in Kallur (M) with an amount of Rs.1600.00 lakh – 2nd time EOAT requested up to 31.05.2018 for a period of (365) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 422 Dated: 14-05-2018

Read the following:-

1. G.O.Ms.No.1620, Dt.03.09.2012 of PR&RD (Progs.II) Department.
2. G.O.Rt.No.858, Dt.29.09.2016 of PR&RD (Progs.I) Department.
3. From the CE, PR, Lr.No.AE10/DEE3/APRIs for CRR/Lakshmipuram Bridge/ Kurnool/2013, Dt.21.11.2017 & Dt.27.03.2018.

--000--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 3rd read above and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) for 2nd time up-to 31.05.2018 for a period of (365) days without imposing penalty, as the delay was not attributed to the Contractor in respect of work "Construction of bridge across Hundri River near Lakshmipuram in Kallur (M), Kurnool District" with an estimated cost of Rs.1600.00 lakh sanctioned under APRIs for CRR(Plain) Grant, in the reference 1st read above.

2. The Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada is informed that above sanction of Extension of Agreement Time is final and he is directed to see that the work must be completed within the time frame and to take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada

Copy to:

The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
The Superintendent Engineer, Panchayat Raj, Kurnool District.
OSD to Minister (PR, RD &IT)
PS to Principal Secretary (PR&RD).
Sf/SC.

//FORWARDED BY ORDER//

SECTION OFFICER